ADM Institute Seed Research Funding

Progress Report (4/11-3/12)

Name Udatta Palekar

Research Value Stream Mapping for Post
Harvest Loss

Department/s Business Administration

Date 5/20/2012

Please provide a brief response below.

- 1. Please provide a brief statement of the project accomplishments thus far. We have developed preliminary models of the post-harvest supply chain for paddy and are working on a manual to explain the process of VSM in this context. The approach will allow for identification of bottlenecks at the local or district level.
- 2. Has the project completed its objectives? Yes or No. If no, please describe the activities planned for the remainder of the project (4/12-3/13).
- No. We expect to pilot the use of VSM more extensively in India and develop training materials for wider dissemination.
- 3. Please attach (or provide a URL to products electronically available) work products that has been completed. Reports will be ready by end of Summer 2012.